

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

Tribal Welfare Department – BSC Grant – “Construction of Post Metric Hostel for Girls at Visakhapatnam Town & Visakhapatnam District, Estimated Cost.Rs.100 lakhs – Proposals submitted for approval of EOAT up to 30-07-2017 – Orders
– Issued.

=====

Social Welfare (TW.EDN.1) Department

G.O.RT.No. 283

Dated: 03-07-2017

Read :-

Letter received from Dy. Chief Engineer (TW), Amaravathi, Lr.No.DEEIII/AEE1/TSP/2071/2/2013, Dated.24-04-2017.

&&&&

ORDER :

In the reference read above, the Deputy Chief Engineer (Tribal Welfare), Amaravathi has stated that the Superintending Engineer (Tribal Welfare), Visakhapatnam vide letter dt.25-02-2017 has submitted E.O.A.T. proposals for the work “Construction of Post Metric Hostel for Girls at Visakhapatnam Town & Visakhapatnam District, Estimated Cost.Rs.100 lakhs”, which was sanctioned under BSC Grant and entrusted to M/s. Sri Satya Sai Constructions, Visakhapatnam vide Agt.No.368/2013- 14/DB, dt.04-02-2014, duly recommending the E.O.A.T. up to 30.07.2017 without fine.

2. The Deputy Chief Engineer (Tribal Welfare), Amaravathi has stated that while submitting the proposal, the Superintending Engineer (Tribal Welfare), Visakhapatnam has stated that as per the agreement conditions the work has to be completed on or before 3-2-2015. But the work was delayed due to delay in non availability of site. The site was handed over to the Contractor on 31-7-2016. Now the work was grounded after expiry of agreement period and constructed up to basement level.

3. The Deputy Chief Engineer (Tribal Welfare), Amaravathi has stated that the delay in handing over site cannot be attributable to the contractor. Hence he has requested the Government for EOAT up to 30-7-2017 for completion of work “Construction of Post Metric Hostel for Girls at Visakhapatnam Town & Visakhapatnam District, Estimated Cost of Rs. 100.00 Lakhs, without imposing liquidated damages as recommended by Superintending Engineer (Tribal Welfare), Visakhapatnam so as to enable to complete the work and to close the work physically and financially.

4. Government after careful examination of the matter hereby accord sanction for Extension of Agreement Time upto 30-7-2017 for the work “Construction of Post Metric Hostel for Girls at Visakhapatnam Town & Visakhapatnam District” Estimated cost of Rs. 100.00 Lakhs without imposing liquidated damages.

[P.T.O]

::2::

5. This order issues with the concurrence of Finance (FMU-Welfare.2) Department vide their U.O.NO.40027/83/2017, Dt.07-06-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R. P. SISODIA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-In-Chief (Tribal Welfare), Amaravathi.
The Deputy Chief Engineer (Tribal Welfare), Amaravathi.
The Superintending Engineer (Tribal Welfare), Visakhapatnam.
The Special Commissioner of Tribal Welfare, Vijayawada

Copy to

The PS to Spl. CS to Hon'ble CM
The PS to Spl. Chief Secretary (Planning)
The PS to Minister (SWE & TWE)
The PS to Principal Secretary (TW)
The PA to Joint Secretary (TW)
SF/SCs

//FORWARDED :: BY ORDER//

SECTION OFFICER